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ESTIMATE RUN 08/02/2013

ESTIMATE SUMMARY 13:21:22

CONTID: C17835         ESTIMATE NO: 0006 PROG 2005

PCN: 17835-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385, YUMA COUNTY LINE SOUTH PERCENT TIME:

PROJECT NO: STAR100-182                   

US 385, YUMA COUNTY LINE SOUTH

NAME OF ROAD: 385C

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 07/31/2013 DATE TIME STARTED 12/13/2012

1103 OLD TOWNE LANE STE 201A DATE LET 11/01/2012 DATE WORK BEGAN

 DATE AWARDED 11/16/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/13/2012 DATE ACCEPTED

CHEYENNE WY 82009     307-632-7900 DATE NOTICE TO PROCEED 12/13/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,717,996.62 PARTICIPATING $ $ 242,165.95

AWARD PROJECT AMT: 5,295,471.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

96.83%

181,207.37

242,165.95

242,165.95

242,165.95

$

$

$

$

5,536,789.25

0.00

5,536,789.25

0.00

5,536,789.25

-79,432.07

0.00

5,457,357.18

0.00

AMOUNT DUE 5,457,357.18 242,165.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 242,165.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

48.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 17835-BID    ESTIMATE RUN 08/02/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

205.000

202-00090  
 

205.000

EACH

5.25000 1,076.25205.000

1,076.25

0010 *Removal of Asphalt Mat (Planing) 637.000

0.000

202-00240  
 

637.000

SY  

4.25000 2,707.25637.000

0.00

0015 *Removal of Sign Panel 0.000

4.000

202-00821  
 

4.000

EACH

105.00000 420.004.000

420.00

0020 *Embankment Material (Complete In Place) 3,820.000

0.000

203-00060  
 

6,050.000

CY  

21.50000 82,130.003,820.000

0.00

0025 Blading 6.000

6.000

203-01500  
 

30.000

HOUR

100.00000 1,200.0012.000

600.00

0030 Erosion Log (12 Inch) 228.000

0.000

208-00002  
 

228.000

LF  

3.75000 855.00228.000

0.00

0035 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

4.00000 0.000.000

0.00

0040 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,350.00000 0.000.000

0.00

0045 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

28.000

HOUR

25.00000 500.0020.000

0.00

0050 Removal and Disposal of Sediment (Equipment) 5.000

1.000

208-00105  
 

7.000

HOUR

40.00000 240.006.000

40.00

0055 Sweeping (Sediment Removal) 1.500

1.500

208-00106  
 

3.000

HOUR

50.00000 150.003.000

75.00
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PCN: 17835-BID    ESTIMATE RUN 08/02/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

20.00000 0.000.000

0.00

0065 Erosion Control Supervisor 57.500

7.000

208-00205  
 

75.000

HOUR

60.00000 3,870.0064.500

420.00

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

12.400

ACRE

575.00000 0.000.000

0.00

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

12.400

ACRE

1,525.00000 0.000.000

0.00

0080 *Spray-on Mulch Blanket 2.300

1.840

213-00012  
 

17.000

ACRE

2,800.00000 11,592.004.140

5,152.00

0085 *Hydrated Lime 809.750

0.000

307-00000  
 

809.750

TON 

140.00000 113,365.00809.750

0.00

0090 Hot Mix Asphalt (Patching) (Asphalt) 62.570

0.000

403-00720  
 

62.570

TON 

90.00000 5,631.3062.570

0.00

0095 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 31,646.910

948.230

403-34751  
 

32,595.140

TON 

93.75000 3,055,794.3832,595.140

88,896.56

0095 MATERIAL ALLOWANCE 5/8" Rock 0.000

0.000TON 

22.00000 0.000.000

0.00

0095 MATERIAL ALLOWANCE Crushed Fines 0.000

0.000TON 

18.00000 0.000.000

0.00

0095 MATERIAL ALLOWANCE Washed Crushed Fines 0.000

0.000TON 

20.00000 0.000.000

0.00
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PCN: 17835-BID    ESTIMATE RUN

PROJECT: STAR100-182                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 MATERIAL ALLOWANCE Washed Sand 0.000

0.000TON 

13.00000 0.000.000

0.00

0100 *Cold Bituminous Pavement (Recycle) 193,325.000

0.000

406-09500  
 

193,325.000

SY  

2.40000 463,980.00193,325.000

0.00

0105 Emulsified Asphalt (Slow-Setting) 12,317.000

338.000

411-10255  
 

12,655.000

GAL 

1.00000 12,655.0012,655.000

338.00

0110 Recycling Agent 302,762.000

0.000

411-90040  
 

302,762.000

GAL 

3.25000 983,976.50302,762.000

0.00

0115 *Delineator (Type I) 0.000

265.000

612-00001  
 

265.000

EACH

20.00000 5,300.00265.000

5,300.00

0120 *Delineator (Type III) 0.000

57.000

612-00003  
 

57.000

EACH

26.50000 1,510.5057.000

1,510.50

0125 *Sign Panel (Class I) 0.000

18.000

614-00011  
 

18.000

SF  

18.25000 328.5018.000

328.50

0130 *Sign Panel (Class II) 0.000

36.000

614-00012  
 

36.000

SF  

24.00000 864.0036.000

864.00

0135 *Steel Sign Support (2-Inch Round)(Post) 0.000

33.000

614-01512  
 

33.000

LF  

26.00000 858.0033.000

858.00

0140 *Steel Sign Support (2-Inch Round)(Socket) 0.000

3.000

614-01522  
 

3.000

EACH

180.00000 540.003.000

540.00

0145 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000

LF  

29.00000 0.000.000

0.00
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PCN: 17835-BID    ESTIMATE RUN 08/02/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000

EACH

355.00000 0.000.000

0.00

0155 *Construction Surveying (Hourly) 19.000

0.000

625-00001  
 

19.000

HOUR

125.00000 2,375.0019.000

0.00

0160 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

273,840.00000 273,840.001.000

0.00

0165 Public Information Services 0.750

0.000

626-01000  
 

1.000

L S 

4,500.00000 3,375.000.750

0.00

0170 *Epoxy Pavement Marking 0.000

657.000

627-00005  
 

657.000

GAL 

69.00000 45,333.00657.000

45,333.00

0175 *Pavement Marking Paint (Low VOC Solvent Base) 2,018.000

0.000

627-00012  
 

2,018.000

GAL 

42.00000 84,756.002,018.000

0.00

0180 *Flagging 2,729.000

282.000

630-00000  
 

3,500.000

HOUR

25.00000 75,275.003,011.000

7,050.00

0185 *Traffic Control Inspection 25.000

2.000

630-00007  
 

32.000

DAY 

155.00000 4,185.0027.000

310.00

0190 *Traffic Control Management 39.000

7.000

630-00012  
 

59.000

DAY 

625.00000 28,750.0046.000

4,375.00

0195 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

4.000

EACH

625.00000 2,250.003.600

0.00

0200 *Construction Traffic Sign (Panel Size A) 18.900

0.000

630-80341  
 

21.000

EACH

62.00000 1,171.8018.900

0.00
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PCN: 17835-BID    ESTIMATE RUN 08/02/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Construction Traffic Sign (Panel Size B) 71.100

0.000

630-80342  
 

79.000

EACH

105.00000 7,465.5071.100

0.00

0210 *Construction Traffic Sign (Panel Size C) 7.200

0.000

630-80343  
 

8.000

EACH

105.00000 756.007.200

0.00

0215 *Construction Traffic Sign (Special) 627.300

0.000

630-80344  
 

697.000

SF  

16.00000 10,036.80627.300

0.00

0220 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

4,200.00000 7,560.001.800

0.00

0225 *Traffic Cone 270.000

0.000

630-80380  
 

300.000

EACH

10.00000 2,700.00270.000

0.00

0230 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,500.00000 0.000.000

0.00

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

34,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A Roadway Smoothness Incentive 141,678.100

0.000

700-70018  
 

141,678.100

F A 

1.00000 141,678.10141,678.100

0.00

0255 F/A Asphalt Cement Cost Adjustment -4,979.600

-404.700

700-70019  
 

0.000

F A 

1.00000 -5,384.30-5,384.300

-404.70
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PCN: 17835-BID    ESTIMATE RUN 08/02/2013

PROJECT: STAR100-182                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0261 F/A On-The-Job Trainee CO#2 1,164.000

0.000

700-70021  
 

1,300.000

HOUR

1.00000 1,164.001,164.000

0.00

0265 F/A Quality Incentive Payment 0.000

79,083.840

700-70025  
 

79,083.840

F A 

1.00000 79,083.8479,083.840

79,083.84

0270 F/A High Speed Internet 274.830

0.000

700-70035  
 

1,000.000

F A 

1.00000 274.83274.830

0.00

0275 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 5,516,189.25242,165.955,697,396.62CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0290 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0295 Sanitary Facility 4.000

0.000

620-00020  
 

4.000

EACH

900.00000 3,600.004.000

0.00

CAT 20,600.000.0020,600.00CURRENT AMT0400 $ $ $

$ 5,536,789.25242,165.95$5,717,996.62$CURRENT AMTPROJECT TOTAL


